From:	Danny Mapili - WPD-C
To:	Ruschaupt, Chris @ Washington DC
Cc:	Steve Braesch; Tracey D. Dickens; Mark Stadsklev - WPRA; Marcus Witowski - WPRA; Hutchens, Timothy @ Fed Gov Leasing; Joshua Hill; Edwin Lopacki - WPIB
Subject:	Re: Balfour"s Assesment
Date:	Wednesday, September 14, 2016 12:20:59 PM

Hi Chris,
I wanted to follow your per your response below.

Depending on Balfour's assessment, the government may need to have some sort of contingency plan.

Please advise.

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
U.S. General Services Administration (NCR-PBS)
301 7th Street SW, Room 7919
Washington, DC 20407
P 202-219-0376 | M 703-678-8289

On Fri, Sep 2, 2016 at 10:14 AM, Ruschaupt, Chris @ Washington DC <Chris.Ruschaupt@cbre.com> wrote:

> Danny,
>
> We had a meeting with Balfour yesterday and will prepare a formal update based on our discussions. Should have this out early in the week.
>
> Thanks
>
> Chris
>
> **From:** Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
> **Sent:** Friday, September 02, 2016 10:14 AM
> **To:** Ruschaupt, Chris @ Washington DC
> **Cc:** Steve Braesch; Tracey D. Dickens; Mark Stadsklev - WPRA; Marcus Witowski - WPRA; Hutchens, Timothy @ Fed Gov Leasing
> **Subject:** Balfour's Assesment
>
> Good morning Chris,

I was just checking if you were able to get with Balfour on the delay issue

Thanks

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile